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Abstract: In the actual production and construction process of a project, there is a need to
strengthen the importance of schedule management in order to fully guarantee the quality and
achieve higher economic benefits. This can ensure that the project can be completed within the
required time and strictly in accordance with the requirements of the production schedule, thereby
improving the overall work efficiency. Therefore, it is necessary to enhance the emphasis on quality
standards, material consumption and other tasks in the actual schedule management, and carry out
analysis and formulate targeted schedule management programs from multiple perspectives. In this
paper, actual management countermeasures are provided after the analysis of the importance of
construction management and schedule management.
1. Introduction
In the context of the steady development of urbanization, the number and scale of construction
projects are constantly expanding, and more requirements are put forward for actual construction.
As an important part of construction engineering, the quality of schedule management is closely
related to the overall construction and management of construction engineering. In order to
effectively solve the problems in the traditional management process, there is a need to place stress
on various tasks, especially the level of construction management. It is necessary to continuously
improve its management efficiency, analyze the problems in various management tasks, master
various operating standards and implement them in strict accordance with the production schedule,
so as to complete tasks more efficiently and improve the effect of schedule management.
2. The Importance of Schedule Management in Construction Management
2.1 Guaranteeing the Investment Income of Construction Enterprises
Regardless of the type of an enterprise, its main purpose is the ultimate benefits, and construction
enterprises are no exception. To fully protect their own economic benefits, they should pay more
attention to various tasks, especially the control of the difficulty of construction projects and the
length of construction period. Only by implementing all aspects of the work can they obtain higher
economic benefits. Moreover, the status quo of the project schedule management should be
analyzed comprehensively on the existing basis, and relevant solutions should be proposed to
ensure the maximum investment benefits. In the actual work process, the technical staff of
construction enterprises must have the ability to solve problems, so as to reduce the project
completion time to the greatest extent and effectively control the capital investment, thereby
ensuring the smooth progress of projects and effectively playing the role of schedule
management [1].
2.2 Ensuring That the Construction is Completed According to Quality Standards
In the actual construction of projects, there are often delays in the delivery due to the influence
of various factors, which will affect the economic benefits of the construction enterprise and even
make it difficult to guarantee the quality of the construction project. In the initial stage of a specific
construction project, the contractor and contract-issuing party generally negotiate a time limit to
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avoid a series of problems in the construction process. However, a series of unpredictable factors
will often appear, causing the construction to not be completed as scheduled. In the process of
schedule management, quality must be guaranteed and the construction period can be shortened in a
variety of ways, thereby avoiding the problem of construction schedule delays and reducing
unnecessary economic losses. If the project construction is not completed in accordance with the
prescribed time, it will not only cause serious losses to the construction enterprise, but also have
serious impacts on the budget of the construction project. Therefore, when entering the management
process, it is significant pay attention to related responsibilities to ensure that all aspects of work
can be implemented well and that the effectiveness of management can be improved. Only by
improving the working environment and ensuring the effectiveness of construction schedule
management can the construction project be completed within the specified period.
2.3 Controlling the Construction Cost of Projects
In the specific management process, it is necessary to apply a variety of methods and strictly
follow the prescribed management methods to manage the schedule management progress of the
construction project in a scientifical and rational way, so as to effectively control the cost of
construction project and ensure that the budgeted cost is within the controllable range. As far as the
control of construction cost is concerned, it mainly includes the control of manpower, material
resources, etc. In the process of carrying out various tasks, systematic investigations should also be
conducted according to the actual situation. Various forms such as material incentives and bonuses
are generally good ways to stimulate the enthusiasm of staff and ensure that they can pay more
attention to their own responsibilities. While improving various tasks, it is necessary to improve the
efficiency of work development and avoid the effective progress of various tasks being affected by
quality factors. In addition, the work efficiency of construction personnel should also be improved
in the process of carrying out various tasks to ensure that the quality of the construction project can
be guaranteed. Effective control of the construction cost of projects can promote the healthy
development of construction enterprises to the greatest extent, and at the same time, it helps to
effectively play the role of project schedule control.
3. Factors Affecting Schedule Management of Construction Projects
3.1 Human Factors
During the actual construction of a project, the architectural design and construction plan play a
decisive role in all subsequent work. If the engineering designer lacks professional ability, or there
is a mistake in a certain link in the preliminary survey and design process, schedule management
and other management will be severely affected. In addition, the work ability and attitude of the
personnel in each position determine whether the process can be implemented according to the
schedule. Once there are phenomena such as passive sabotage, negligence and mistakes, it is
difficult to ensure the smooth progress of construction management and the effectiveness of cost
management. Therefore, it is needed to attach importance to the impact of human factors on the
schedule management of construction projects, so as to ensure the improvement of each link and
establish relatively complete management measures, thereby making management more efficient [2].
3.2 Material and Environmental Factors
As we all know, the construction environment of a construction project cannot be determined,
and each area has certain differences in the environment. Therefore, in the actual construction
process, it is necessary to strengthen the analysis of material and environmental factors to avoid
being affected by them and causing the construction project progress to be unable to be effectively
controlled. With the development of information technology and the emergence of various new
types of equipment, a variety of new technologies and new materials have emerged in construction
management. These brand-new technologies and materials are often not familiar to construction
personnel in terms of use and usage, and therefore, they may have potential impacts in the actual
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schedule management process. These impacts may affect the smooth progress of management work
and even cannot be effectively resolved. Therefore, it is necessary to pay more attention to this link
in the actual management of construction projects, so as to ensure that equipment and materials can
be effectively put into application. Moreover, construction and management personnel should have
a relatively full understanding of the application of materials and equipment to ensure the smooth
progress of constructional engineering. The influence of weather and environment is an irresistible
factor, and thus it is necessary to strengthen the analysis of environmental factors and continuously
improve various management principles in order to effectively control its impacts. Only in this way
can the effectiveness of management be improved and the schedule management of the construction
project be carried out smoothly.
4. The Main Countermeasures of Schedule Control of Construction Projects
4.1 Develop a Construction Schedule Network Plan
In the process of schedule management, there is a need to highlight the construction of network
maps so that they can effectively play their own roles. The effective display of a constructional
engineering plan can clarify the construction process of the building work, and network diagram
helps to realize the time analysis and operation management of the engineering project. It is
necessary to show the processes that affect the construction of projects to ensure that the staff have
a sufficient understanding of various tasks and master various construction points. This will help
resolve contradictions in the construction process and promote the stable progress of construction
project management. In the process of schedule network planning, the work objectives of each link
should also be optimized, and the emphasis on each construction link should be strengthened.
Especially for the implementation of various procedures, regular inspections and random
inspections must be carried out to ensure the effective practice of each link of the constructional
engineering and effectively display the efficiency of schedule management. Moreover, in order to
ensure smooth completion of a construction project within the specified time limit and the quality of
the construction of each link, it is necessary to lay stress on various tasks to ensure a comprehensive
summary of the situation of the constructional engineering and the design of the construction plan
for the next link, so as to ensure the effective progress of the project and solve the limitations
caused by the influence of various factors [3].
4.2 Reasonably Arrange the Construction Schedule
During the construction process, key lines have a serious impact on the construction period of a
project. If it is difficult to achieve effective control of the progress of constructional engineering by
rigidly compressing key tasks, it is feasible to reduce the goals of the construction project. The time
optimization of construction project network planning is usually carried out through the
optimization and reasonable adjustment of construction organization. These methods can reduce the
construction time of the project, ensure the smooth progress of the project, and win higher
economic benefits for the construction enterprise. In the process of arranging the construction
schedule of a project, the relatively complex tools, construction machinery and equipment and flow
construction of the constructional engineering should be optimized and the emphasis on time
control should be strengthened, so as to avoid the impact of key lines. It is necessary to minimize
the occurrence of errors, improve the overall efficiency of project work, promote the smooth
progress of the project, and reduce the adverse effects of external factors on the construction
progress. The constructional engineering is characterized by large volume and large area structure.
In the process of carrying out construction, it is needed to strengthen the optimal control of
manpower, material and financial resources, so as to effectively reduce the construction cost and
ensure that the construction project can be completed within the prescribed time limit. In addition,
the schedule should be continuously implemented to ensure that a detailed construction plan can be
provided, thereby avoiding being affected by other factors. This can enable the construction
personnel to strictly abide by the various construction standards, ensure that the construction is
369

carried out smoothly, and avoid the restriction of factors that may affect the construction period of
the project, such as work stoppage, and so on.
4.3 Strengthen the Attention to Preparations
There are many links involved in the development of a construction project. In terms of schedule
control, it is needed to implement all aspects of the construction work strictly and effectively, so as
to ensure the effectiveness of the construction and avoid multiple impacts that restrict the smooth
progress of the project. Therefore, more attention should be given to the preparatory work in the
early stage of construction plan management. Various influencing factors can be analyzed in the
implementation and preparation stage, so as to avoid the occurrence of influencing factors such as
forced suspension due to insufficient construction preparations of the project. In the process of
constructional engineering, the owner should fully prepare the bidding documents and actively
communicate with local governments or departments to grasp the current status of various projects,
so as to make comprehensive optimization, which can provide guarantee for the smooth progress of
the later work of the construction project and the effective development of schedule management
work [4].
4.4 Introduce Management Talents and Enhance the Awareness of Construction Progress
Control
At the current stage, it is necessary to ensure that high-quality management talents can be used in
the actual construction management to improve management quality, thereby effectively
guaranteeing construction schedule management. Therefore, managers must pay more attention to
the introduction of professional talents and provide effective training for them on the existing basis,
so as to improve their awareness of schedule management and ensure that they can effectively
master related skills. The key to schedule management is the effectiveness of talent utilization.
Construction enterprises need to raise their requirements for talents to ensure that high-quality
management talents can be introduced through means such as raising salaries and providing various
policies. This can comprehensively improve the construction management level, effectively
promote the steady progress of the construction schedule, and avoid the non-standard construction
schedule management due to the influence of various factors, thereby promoting the healthy
development of the construction enterprises.
4.5 Establish the Supervision and Management System
In the actual schedule management, construction enterprises must strengthen their schedule
management and regulatory systems. Attention to work can fully guarantee the efficiency of
schedule management, and at the same time help it avoid being affected by other factors. Therefore,
construction enterprises must continuously standardize the supervision system and formulate
targeted inspection countermeasures in the process of specific management. It is necessary to put
forward a comprehensive plan and carefully conduct supervision to avoid the management of the
entire construction project being affected by insufficient schedule management in a certain link.
Managers of the construction enterprise also need to visit specific construction sites in real time,
continuously improve their management level and ensure the efficiency of construction
management, so that the engineering can proceed smoothly without being affected by other factors.
In addition, driven by the steady development of construction enterprises, the scale of construction
projects is constantly expanding. In order to fully guarantee the effect of the supervision and
management system, it is necessary to strengthen the analysis of various tasks and continuously
perfect the supervision and management system, so as to ensure that it conforms to the schedule
management of constructional engineering, thereby laying a good foundation for the healthy
development of enterprises [5].
4.6 Implement Safety Management System to Ensure the Safe and Stable Progress of
Construction Projects
In the actual implementation of schedule management of a construction project, it is not only
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necessary to strengthen the emphasis on cost and quality management, but also to ensure the safety
of the engineering, with the purpose to avoid potential safety hazards and various accidents that
affect the life safety and construction quality of construction personnel and even cause construction
delays. Therefore, construction enterprises should strengthen the management and education of
safety personnel according to the actual situation in the early stage of actual construction, so as to
ensure that the safety management system can be implemented in all links. It is necessary to
strengthen the analysis of main uncertain factors in the construction process to ensure the safe and
stable operation of project. It is important to implement each link of construction strictly following
the construction schedule and effectively play the role of management.
5. Conclusion
All in all, in the management process of a construction project, schedule management is not only
a management activity that can improve the effectiveness of project management, but also has a
close relationship with the level of construction operations and management. At the same time, it
can drive the healthy development of the enterprise to some extent. However, in the actual
management process, the schedule management of the construction project is unstable due to the
influence of various factors. In order to effectively solve this problem, there is a need to strengthen
the importance of schedule management, ensure that the schedule management system is improved
on the existing basis, guarantee the stability of the construction market and improve the
effectiveness of schedule management, thereby providing more support for the healthy development
of enterprises.
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